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CAPTAIN’s
CORNER
by CAPT Ted Spilman

The week ends with everyone at a full gallop.
TAMPS 6.1 entered OT and JSOW was issued a test
flight clearance with 6.1.

Next to bat is 6.2, though I know that the 6.2 team feels
that they have been swinging away for some time now! I
know you are putting in a Lion's effort for the product and
I am both proud and excited about what is being built as
you prepare for PDR next week.

PFPS will be conducting a requirements review and
familiarization meeting the week of 27 May. We are very
optimistic that this off-the-shelf system will offer some
breadth to our product line, providing our customers
simple intuitive flight planning and NATOPS certified
fuel figures. The first release is scheduled for October.

Ms. Jessie Swann and the ATACS team gave a superb
presentation to RADM Cook for release 1.1 on 16 May.
Next stop, N880 to get the letter of promulgation signed
so the new version can be mailed out. The ATACS and
SPWM IPT is using a strong process-oriented approach to
business that will serve as a good example to the rest of
our team.

As we enar the management/leadership team off-site, we
should all go forward with renewed focus for continued
refinement of our processes and communication. The
business is truly in transition from a single-product back-
yard production to a multiple product line, site distributed,
corporation. This transition will take effort from us all,
but we are uniquely situated to develop the way we do
business for JMPS/TAMPS 7.0 from the ground up.

I like it!   Spunk

EXECUTIVE
HIGHLIGHTS
• TAMPS 6.1 OT-IIIF started 8 May at 0900 PST!

• 6.1 Demo at Copernicus Requirements Group

• Completed 6.1.1 ICWG at Pt Mugu

• Finalized 6.2 STR list

• Regular VTCs for TAMPS 6.2 starting 3 June

• French E-2C TAMPS program on schedule and
within cost

UPCOMING
EVENTS

19 May ESC @ NAVAIR
19-23 May IPT & Leadership Offsite @ Pensacola
27-29 May 6.2 PDR
28-29 May DON Helicopter Requirements Meeting

@ Eglin, AFB
28 May TAMPS/TAMMAC Core Ext Working

Group @ PM
4 Jun 6.2 Executability Review @ NAVAIR
24-27 Jun PFPS ICWG @ Eglin, AFB
24-27 Jun PFPS FPM ICWG @ Eglin, AFB
24-27 Jun PFPS CCB @ Eglin, AFB
24-27 Jun PFPS TIM @ Eglin, AFB
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TAMPS
PRODUCTS
TAMPS 6.1
by Jim Lacey/Dave Pearson

Progammatics

TAMPS 6.1 officially entered test on 8 May 97. The
"Start Test" message is forthcoming from OPTEVFOR.
The plan is for 60 days of test with a maximum of 90
days for report writing. The unofficial estimate is 45 days
for the report which would indicate fleet release in early
September. Also, the interim fleet release message for
CVW-1, 7 and 9 has been released by N8.

TAMPS 6.1.1
by Jim Lacey/Dave Pearson

Progammatics

The MPMs are still evaluating the workload and resources
required to rehost their software to the Ultrasparc 2
hardware. The schedule is still being worked with the
MPMs and VX-9.

Testing

SSA testing Build 2 and providing Lockheed (DTRs)
Development Test Reports for items needing resolution.
The original plan 15 May development  build #3 will be
delayed until 20 May due to 13 May Xerox software
delivery.

TAMPS 6.2
by LCDR Dober/Sandy Long

Programmatics

Several 6.2 team members attended the 6.1.1 ICWG held
last week.  Several issues were addressed including the
programmatics of the scheduling of limited manpower
resources for 6.1.1 and 6.2. The IPT leads of both teams
and the SSA are closely coordinating this issue to insure
appropriate manpower for each product. An MP LAN
meeting was also held to review CONOPS as we are close
to submitting them for approval. The 6.2 STR list was
finalized this week. Work continues as we progress toward
the 6.2 PDR. The PDR is scheduled for 27-28 May for
peer/tech review and the afternoon of 29 May for the
programmatic review. Please take note since this is a
change. Team members also attended the CRWG in San
Diego this past week.

The 6.2 VTC will start up again on 3 June. The format
has changed slightly. The latter portion of the VTC is
now for PMA-233 team members only. We will utilize

this time to address any problem or potential problem
areas that exist within the program. The beginning of the
VTC is still open to non-PMA-233 team members and
MPM developers. Format of the data to be presented at the
Executability Review should have been received by
everyone that needs to develop an input. We expect to
identify areas that contain some risk and the team’s
mitigation plan for that identified risk. This will greatly
aid management to curb risk early as it generally grows
with time if is not identified and addressed. The
Executability Review is now scheduled for 4 June and will
be held in Washington.

Testing
TAMMAC
by Richard Busse

We participated in the TAMMAC Core Extension PDR
last week at MDA in St Louis. The review consisted of a
half day engineering Technical Interchange Meeting (TIM)
and a half day management review. This review went
exceptionally well, evidenced by the strong positive
remarks of both the PMA-209 TAMMAC Program
Manager, John Hayter and the MDA TAMMAC Manager,
Erv Pagel. Though about a dozen action items were
issued, MDA was told that they have successfully passed
their PDR and may commence detailed design.

 A management issue was discussed during the PDR
which will require continued work from the program
offices for TAMMAC, TAMPS and V-22. This relates to
a new requirement by the V-22 program to have all of the
software which is used in their USMC OPEVAL be
destined for Fleet release. An action was taken by
representatives of these programs to work the issue in the
NAVAIR arena and provide guidance to the team.

We conducted another telephone TIM with the MDA
TAMMAC Advanced Memory Unit (AMU) team last
week. Subject of the meeting was the format for a DOS
file system that will be used to transfer data between the
TAMPS and the TAMMAC AMU. At issue is the
coordination of format issues between the TAMMAC
AMU development team and the TAMPS Core team. We
agreed that both the TAMMAC AMU and TAMPS
systems had multiple customers which depend upon the
format for their implementation of PC Card technology.
We also agreed that the goal was to be fully compliant
with the Microsoft specification for the file system
format. However, we recognized that neither team has
been able to obtain an official Microsoft document
defining the format requirements. Richard Busse accepted
action to try to locate such a document, with the
agreement that both the TAMMAC and TAMPS teams
would comply with its requirements when they are
known.
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We have also begun preparing for the next
TAMMAC/TAMPS Core extension working group
meeting at Point Mugu on 28 May 1997.  A draft agenda
is being circulated around the CEWG in preparation for
the next meeting.

N-PFPS
by LCDR Dober/Sandy Long

Programmatics

GPS Load. Met with PMW/A-187 personnel 14 May and
discussed incorporating GPS functionality into the Navy
Portable Flight Planning System (N-PFPS). This
meeting resulted in PMW/A-187 agreeing to study and
develop an implementation plan of GPS loading into
N-PFPS. The plan will include assessment for
developing, integrating and certifying GPS functionality
into the N-PFPS as well as the interface requirements for
downloading DAFIF data from the N-PFPS to the DTM.
The plan will also include a schedule and estimated costs.
Plan to be completed by mid-June.

Accurate Fuel Calculations. The development of Flight
Performance Modules (FPMs) and certification of their
fuel calculations is an integrated effort between Eglin AFB
and Pax River. At Eglin, we have a team of 4
programmers that are developing FPMs exclusively for
each of the DON tactical aircraft. An FPM consist of
performance polynomials, the modeling logic that ties the
polynomials together, and the appropriate links to any
performance warnings or cautions. Eglin is currently in
work on the FA-18 (400) and FA-18 (402) FPMs. Once
complete, the FPMs will be sent to Mike Caddy at Pax
River for certification testing. Currently, we are still
developing the schedule (platform order) for the remainder
of FPM development. We are hoping to develop a
schedule that will ensure a constant work flow to Pax
River. The factors that are influencing our MPM
development schedule include: the maturity of previously
developed FPMs, the status of the NATOPS performance
charts for a given type model series, and the implementing
schedule for future PFPS enhancements.

FOREIGN MILITARY SALES
by Ed Walters/Paola Carrasco

Programmatics

France. The French E-2C TAMPS program is on schedule
and within cost.  Delivery of TAMPS to the French is
planned for March 1998. A demonstration of the French
E-2C TAMPS is scheduled for July 1997 at Pt Mugu.

Saudi Arabia. The Saudi Government asked specifically
for a releasable TAMPS as part of a phased
implementation of JMCIS. This request also includes

Price and Availability (P&A) analysis. We are providing
this information to the Case Manager at SPAWARs.

Kuwait. Last week TRW spoke with officials in Kuwait
regarding the purchase of an Air Campaign Mission
Planning System (ACMPS). Kuwaiti is looking at other
options, however they regard TAMPS to be the system of
choice. The competition is very keen.
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